

Project Planning Phase

Project Planning

Date	15 June 2026
Team ID	
Project Name	AI Powered Video Script Generator
Maximum Marks	5 Marks

Product Backlog & Sprint Planning

Sprint	Epic	USN	User Story	Story Points	Priority	Team
1	Planning	USN-1	As a user, I want to enter the video topic.	2	High	Team
1	Inputs	USN-2	As a user, I want to select audience and tone.	2	High	Team
2	AI Engine	USN-3	As a user, I want AI to generate a complete script.	5	High	Team
2	Output	USN-4	As a user, I want scene suggestions and CTA.	3	Medium	Team
3	Testing	USN-5	As a user, I want accurate script generation.	2	High	Team
3	Bug Fixes	USN-6	Resolve identified issues.	2	Medium	Team
4	Deployment	USN-7	Deploy the application.	3	Medium	Team
4	Documentation	USN-8	Prepare final report.	1	Low	Team

Explanation of the Planning Template

Sprint

A sprint is a short phase of development. In this project, four sprints were used: planning, development, testing, and deployment.

Epic

An Epic is a major module of the project, such as Planning, AI Engine, or Testing.

USN

USN means User Story Number. It is simply an identifier (USN-1, USN-2, etc.) used to organize requirements.

User Story

A user story is written from the user's perspective. Example: 'As a user, I want the AI to generate a script.'

Story Points

Story points estimate the effort required for a task. Higher points indicate more complex work; they are not hours or marks.

Priority

Priority shows the importance of a task. High-priority tasks are completed before medium- or low-priority ones.

Team

This column indicates the member(s) responsible for completing the task.

Why this planning suits our project

The AI Powered Video Script Generator was divided into four sprints so that the team could complete the work in an organized manner. The initial sprint focused on gathering requirements and user inputs. The second sprint implemented the core AI-based script generation using the Groq API and LLaMA model. The third sprint concentrated on testing and fixing issues, while the final sprint covered deployment and project documentation. This planning approach ensured systematic progress and easier project management.